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LETTER REGARDING REGULATORY CONCURRENCE WITH U S NAVY REQUEST FOR
SUBMITTAL EXTENSION FOR DRAFT FINAL 2012 SITE MANAGEMENT PLAN NAS CECIL

FIELD FL
11/1/2011

FLORIDA DEPARTMENT OF ENVIRONMENTAL PROTECTION



ncerely, 

Florida Department of 
Environmental Protection 

Bob Martinez Center 
2600 Blair Stone Road 

Tallahassee, Florida 32399-2400 

Rick Scott 
Governor 

Jennifer Carroll 
Lt. Governor 

Herschel T. Vinyard Jr. 
Secretary 

November 1, 2011 

BRAG PMO SE 
Attn: Mr. Mark Davidson, BEC 
4130 Faber Place Drive 
Suite 202 
North Charleston, SC 29405 

RE: Extension Request for Submittal of Draft Final 2012 Site Management Plan, 
Former Naval Air Station Cecil Field, Jacksonville, Florida. 

Dear Mr. Davidson: 

The Department has received the Navy's Extension Request for Submittal of Draft Final 
2012 Site Management Plan (SMP), Former Naval Air Station (NAS) Cecil Field, dated 
November 1, 2011 (received by e-mail November 1, 2011), submitted by the Navy's Base 
Realignment and Closure Program Management Office Southeast. The Navy has 
requested a 27 day extension to November 15, 2011 to submit the Draft Final SMP. The 
request was submitted pursuant to Section XXIII of the Federal Facilities Agreement 
(FFA) for NAS Cecil Field. The Navy's request stems from a need to modify the 
previously issued SMP format to a format more in line with the requirements of Section 
XXIII of the FFA regarding SMP content and to incorporate additional timelines and 
information request by EPA and the Department. The Navy's extension request has 
been delayed due to a delay in granting signature authority from NAVFAC 
headquarters to the BRAG PMO Office to sign official correspondence. The Navy has 
agreed to these changes but would like the opportunity to discuss and review their 
changes at the NAS Cecil Field Partnering Meeting that is to be held next week in 
Jacksonville on November 8th and 9th. The Department believes that the Navy has 
shown good cause for requesting the extension and therefore, pursuant to Section XXIV 
of the NAS Cecil Field FFA, the Department concurs with the requested extension. 

If you have any concerns regarding this letter, please contact me at (850) 245-8997. 

David P. Grabka, P.G. 
Remedial Project Manager 

www.dep.state. us 



/15/ NSH 

Patz}sTQ TsgatwoN idacid isuouttuTszlId 
aIITAuosvgj 	TAIZHD 

garncisi-TId 'SIT NIIION*1412 
aIITAuosvgj JO AID 'amoid u-qof 

t uol2a21 Vda 1112PM-ulOngA afqqaci :DD 

dnugaiD alsgm Jo ngaing 
uolpas sureBom feJapad 

Z JO Z aged 
TIOZ 't JacituanoN 

Tsanbal uoIsuapca dws 
uosppvea vew 



DEPARTMENT OF THE NAVY 
BASE REALIGNMENT AND CLOSURE 

PROGRAM MANAGEMENT OFFICE SOUTHEAST 
4130 FABER PLACE DRIVE 

SUITE 202 
NORTH CHARLESTON, SC 29405 

Ser BPMOSE med/0006 
01 Nov 11 

Deborah A. Vaughn-Wright 
U.S. Environmental Protection Agency 
Region 4 
Atlanta Federal Center 
61 Forsyth Street 
Atlanta, GA 30303-8909 

David Grabka 
Florida Department of Environmental Protection 
Division of Waste Management 
Federal Programs Section 
Mail Station 4535 
2600 Blair Stone Road 
Tallahassee, FL 32399-2400 

Subj: EXTENSION REQUEST FOR SUBMITTAL OF DRAFT FINAL 2012 SITE 
MANAGEMENT PLAN, FORMER NAVAL AIR STATION CECIL FIELD, 
JACKSONVILLE, FL. 

Dear Ms. Vaughn-Wright and Mr. Grabka: 

In accordance with Section XXIII of the Federal Facilities Agreement (FFA) for Naval 
Air Station Cecil Field (NASCF), the Navy submitted the Draft 2012 Site Management Plan 
(SMP) to the United States Environmental Protection Agency (USEPA) and the Florida 
Department of Environmental Protection (FDEP) on 1 September 2011. The Navy received 
comments from the USEPA on 15 September 2011 and from the FDEP on 19 September 
2011. The FFA specifies a re-issuance of the SMP within thirty calendar days of receipt of 
comments, which equates to a submittal deadline of 19 October 2011. 

The USEPA, the FDEP and the Navy had previously agreed to request a 21 day 
extension of the above 19 October 2011 deadline. Per conversation between the USEPA, 
Navy and FDEP on 1 November 2011, it was agreed to request a 27 day extension in lieu of 
a 21 day extension so as to allow the parties time to review a working draft of the SMP prior 
to submittal of the Draft Final. Based on a 27 day extension, it is requested the new 
submittal date for the Draft Final SMP be 15 November 2011. Good cause basis for the 
requested extension is to modify the previously used SMP format to a format more in line 
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